CHANGE ORDER #1, PHASE 5
Contract Dated October 17, 2016
Change Order #1 Dated:  April 10, 2017



Project:  		KLFR&EMS DISTRICT, Phase 5 Fire Hydrants
Owner:			Key Largo Fire Rescue & Emergency Medical Services District
Contractor:		J. A. La Rocco Enterprises, Inc.
Contract Dated:	October 17, 2016

Contract dated October 17, 2016 for the installation of PHASE 5 FIRE HYDRANT PROJECT for the Key Largo Fire Rescue & Emergency Medical Services District.

To:				J. A. La Rocco Enterprises, Inc., Contractor 
Dated:				March 27, 2017
Contract Order Approved:	Tony Allen, KLFR&EMS Chairman

NATURE OF CHANGE:  ADD THIS HYDRANT
#16-16		Mangrove Lane entrance to Paradise Point

Below are the changes resulting in the following adjustment(s) of Contract Pricing:

	The total La Rocco billed the District for the first 15 hydrants in Phase 5
	totals $141,750.  The additional fire hydrant #16-16 is expected to cost
$9,450.00.  
[bookmark: _GoBack]
The above changes are approved (date of approval):

_________________________________________________         ___________________
 J. A. La Rocco Enterprises, Inc.                                                             Dated


_________________________________________________	____________________
Tony, Allen, Chairman of the KLFR&EMS District                               Dated

